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 WASTE MANAGEMENT
WBS 1.2

MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early
Forecast On 

Schedule
Forecast 

Late
TOTAL 
FY 1998

Enforceable Agreement 1 0 0 0 0 1 0 2
DOE-HQ 0 0 0 0 0 0 0 0

FO 2 0 1 0 0 4 0 7
RL 4 1 0 0 0 14 0 19

Total Project 7 1 1 0 0 19 0 28

HANFORD SITE 
PERFORMANCE REPORT

APRIL 1998

RL

Completed Early
80%

Completed On 
Schedule

20%

Total Project

Completed Early
78%

Completed Late
11%

Completed On Schedule
11%

FO

Completed 
Early
67%

Completed 
Late
33%
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